

Standing up `data.geology.utah.gov`

Lift the **live warehouse viewer** into its own repo on **Firebase**, then land the discovery redesign as a PR on top — so your work is **truly a PR off of what's live**. Verified up front: every endpoint the viewer calls returns `access-control-allow-origin: *`, so **no endpoint, pipeline, or the review path changes**. This is a hosting move, not a rewrite.

DECISIONS TO CONFIRM FIRST

REPO NAME

`ugs-data-viewer`

under UGS-GIO. Alts: `ugs-data-catalog`, `geodata-viewer`.

DOMAIN

`data.geology.utah.gov`

public front door. `warehouse.` also possible.

FIREBASE

Model on `ugs-map-viewer`

projects `...maps-prod / -dev`, new Hosting site. Same CI pattern.

⚠ WHO HAS ACCESS

DNS + GCP admin

someone who can add a `geology.utah.gov` DNS record & create the Firebase site. May need Clinton / IT.

THE ROLLOUT, IN ORDER

1 New repo + faithful port

I CAN DO

- **Commit 1 = the live `viewer/` verbatim** from `ugs-warehouse` main — this commit *is* “what's live”, review code and all (it stays dormant on a public host, exactly as on the CDN today).
- Bake the two endpoint URLs at build: `VITE_FEATURES_BASE + VITE_TILES_BASE` → the `...-features / ...-tiles` Cloud Run URLs (already resolved). Catalog default is already the prod CDN.
- Wire Vite `base: ". /"` (the prod build already uses it — works at the domain root).

Verify: `npm run build && npm test` green; run locally → identical to the live viewer.

2 Firebase Hosting + CI

I SET UP · HUMAN APPROVES SECRETS

- Add a Firebase Hosting site in the chosen project; GitHub Actions modeled on ugs-map-viewer (FirebaseExtended/action-hosting-deploy).
- **Per-PR preview channels + merge-to-live deploy** — the built-in Firebase preview URLs (public, no IAP), the thing Cloud Build previews couldn't give you.
- Service-account secret added to the repo (a human pastes it once).

Verify: a throwaway PR spins up a live preview URL; merge deploys to the Firebase .web .app URL.

3 Custom domain

NEEDS DNS ACCESS

- Add `data.geology.utah.gov` in Firebase Hosting → it returns the DNS records to add.
- **Someone with geology.utah.gov DNS** adds the record; Firebase auto-provisions the TLS cert.

Note: the domain + cert live *outside* the warehouse repo (its Terraform only reads the bucket) — this is a real hand-off, not a code change.

4 Redesign lands as PR #1

I CAN DO

- The discovery work (currently **PR #183**) is ported onto the new repo's `main` as a clean, reviewable diff **against the live viewer** — landing, discover split-view, restyled item detail, developers.
- Reviews + deploys through the Firebase preview → live flow you just built.

Verify: the goal you started with — the 4-page experience, on its own domain, one PR off live.

5 Coexist, then cut over

LATER · YOUR TIMELINE

- The embedded `/warehouse/viewer/` keeps deploying from ugs-warehouse — **untouched** the whole time.
- Once the new one is proven, **freeze** the embedded viewer (stop changing it so the two don't diverge), then retire it via a small ugs-warehouse PR — Clinton-gated, whenever you're ready.

STAYS UNTOUCHED THROUGHOUT

✅ Nothing existing changes to ship this

REST endpoints · features / tiles / api Cloud Run

Downloads · DuckDB-WASM over CDN GeoParquet

The STAC pipeline · keeps publishing

The CDN · maps-assets

The review warehouse · stays on its IAP Cloud Run

ugs-warehouse deploy · Cloud Build, as-is

DEPENDENCIES & HONEST RISKS

DNS / GCP admin isn't mine

Phases 2–3 need someone who can create the Firebase site and add a DNS record. That gates go-live — worth lining up early.

Two viewers will drift

After the port there are two copies. The plan resolves it by freezing the embedded one (Phase 5) — but until then, a fix has to land in whichever is canonical.

Review mode is public-only here

The public app can't do IAP + signed URLs. That's by design — review stays on Cloud Run — but it means the new app has no review surface.

Next step: confirm the four decisions above (or tweak them). Then, per house rules, I'll file the **Jira ticket** before any work, and we execute phase by phase — I do 1, 2, 4; the DNS/secret bits are the human hand-offs. Nothing gets created until you say go.